
D3265                                               EAGLE MANSIONS, SALCOMBE ROAD, LONDON N16 
 

10 YEAR MAJOR WORKS PROGRAMME (SUMMARY) 
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EXTERNAL REPAIRS/REDECORATION 

 

          

Main Roof Level: 

 Essential repairs to roof membrane 

 Repairs and specialist coating system to 

chimney stacks 

 Improvements to pipework supports (2008 

works only) 

 Solar reflective painting to roof membrane 

 

 £23,000      

 

£18,000   

Front & Trumans Road Elevations: 

 

2009 works to include:- 

 

 Brickwork repairs and repointing 

 Repair or rebuilding of defective window 

arches/lintels 

 Rendering and stonework repairs 

 Renewal of defective window sub-cills 

 Lead cladding to high level stone cornice and 

bay parapet copings 

 Essential repairs to common parts 

windows/doors 

 Mastic work to window/door frames 

 Full redecoration including application of 

waterproof decorative coating system to high 

level rendering 

 Adaptions to combined rainwater/waste pipes 

 

  £130,000    

 

  £95,000  

Rear Elevation: 

 Rendering repairs 

 Renewal of defective window sub-cills 

 Repointing and repairs to window arches 

(Block 1-8 only) 

 Mastic work to window/door frames 

 Full redecoration including application of 

waterproof decorative coating system to 

rendered surfaces 

 Essential pipework repairs 

    £80,000     

 

 



INTERNAL WORKS/REDECORATION 

 
 

 

         

Phase I Damproofing Works (Flats Nos. 8, 15, 32, 40 

& adjoining common parts) 

 

 

£58,000 

       

 

  

Phase 2 Damproofing Works (Flats Nos. 24 & 48 

adjoining common parts) 

 

  

£24,000 

 

 

       

 

Common Parts Refurbishment Programme: 

 General redecoration 

 Renewal of floor coverings 

 Provision of emergency lighting 

 

     £45,000  

 

   

TOTALS (Excluding professional fees + VAT) £58,000 £47,000 £130,000 Nil £80,000 £45,000 Nil £18,000 £95,000 Nil 

 

 

Note:-  This summary should be read in conjunction with Boyce, Evens & Carpenter report dated 16
th

 January 2007.  Please note that the figures shown above are not based 

            on tenders obtained from building contractors and are intended to provide only an approximate guide as to the likely cost of works.  The figures are also based on  

            present day costs and make no allowance for inflation. 


